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ESTIMATE RUN 10/31/2018

ESTIMATE SUMMARY 10:54:38

CONTID: C21201         ESTIMATE NO: 0003 PROG 2005

PCN: 21201-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 PARACHUTE WEST PERCENT TIME:

PROJECT NO: NHPP0701-239                  

I-70 PARACHUTE WEST

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,850,619.87 PARTICIPATING $ $ 1,692,434.95

AWARD PROJECT AMT: 5,047,326.12 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -36,007.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.47

FIXED COMPLETION DATE

FIXED COMPLETION DATE

55.12%

2,625,979.30

1,692,434.95

1,692,434.95

1,656,427.23

$

$

$

$

3,224,640.57

0.00

3,224,640.57

0.00

3,224,640.57

-75,709.89

0.00

3,148,930.68

0.00

AMOUNT DUE 3,148,930.68 1,656,427.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,656,427.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

91.0 TIME ALLOW: 12/7/2018 ??:??:??

ORIG TIME ALLOW: 11/15/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/22/2018

07/22/2018

10/20/2018

04/19/2018

05/15/2018

06/05/2018

07/22/2018
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PCN: 21201-BID    ESTIMATE RUN 10/31/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 0.000

193,330.000

202-00240  
 

270,662.00193,330.000

270,662.00

198,816.000

SY  

1.40000

0010 Removal of Portions of Present Structure 9.000

4.000

202-00500  
 

16,900.0013.000

5,200.00

19.000

EACH

1,300.00000

0015 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

8.000

EACH

310.00000

0020 Removal of Guardrail Type 3 1,500.000

2,637.500

202-01130  
 

10,964.384,137.500

6,989.38

12,725.000

LF  

2.65000

0025 Removal of End Anchorage 20.000

6.000

202-01300  
 

8,450.0026.000

1,950.00

71.000

EACH

325.00000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

91.00000

0035 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

10.000

HOUR

85.00000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

97.00000

0045 Potholing 14.000

0.000

203-01597  
 

4,550.0014.000

0.00

30.000

HOUR

325.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

10.000

HOUR

31.00000

0055 Aggregate Base Course (Class 6) 2,342.820

320.630

304-06000  
 

83,499.162,663.450

10,051.75

6,000.000

TON 

31.35000
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PCN: 21201-BID    ESTIMATE RUN 10/31/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Hot Mix Asphalt (Patching) (Asphalt) 0.000

32.230

403-00720  
 

7,251.7532.230

7,251.75

50.000

TON 

225.00000

0065 Hot Mix Asphalt (Grading SX) (100) 11,893.420

12,386.170

403-34801  
 

1,262,538.6824,279.590

644,080.84

45,008.000

TON 

52.00000

0070 Asphalt Cement Performance Grade (PG 76-28) 0.000

405.720

411-03345  
 

142,002.00405.720

142,002.00

1,625.000

TON 

350.00000

0075 Asphalt Cement Performance Grade (PG 64-22) 657.220

278.420

411-03354  
 

271,335.60935.640

80,741.80

987.000

TON 

290.00000

0080 Emulsified Asphalt (Slow-Setting) 2,303.000

2,591.000

411-10255  
 

17,129.004,894.000

9,068.50

17,000.000

GAL 

3.50000

0085 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

304.000

LF  

15.70000

0090 Concrete Class D 4.500

2.000

601-03000  
 

29,250.006.500

9,000.00

10.000

CY  

4,500.00000

0095 Reinforcing Steel (Epoxy Coated) 360.000

160.000

602-00020  
 

2,600.00520.000

800.00

760.000

LB  

5.00000

0100 Guardrail Type 3 (6-3 Post Spacing) (31 IN. MGS) 1,500.000

2,637.500

606-00301  
 

80,267.504,137.500

51,167.50

12,725.000

LF  

19.40000

0105 End Anchorage Type 3D (31 IN. MGS) 8.000

2.000

606-01340  
 

14,600.0010.000

2,920.00

22.000

EACH

1,460.00000

0110 Transition Type 3G (31 IN. MGS) 0.000

1.000

606-01370  
 

2,575.001.000

2,575.00

12.000

EACH

2,575.00000
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PCN: 21201-BID    ESTIMATE RUN 10/31/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Transition Type 3H (31 IN. MGS) 0.000

1.000

606-01380  
 

1,275.001.000

1,275.00

7.000

EACH

1,275.00000

0120 Median Terminal (31 IN. MGS) 0.000

0.000

606-01460  
 

0.000.000

0.00

3.000

EACH

5,200.00000

0125 End Anchorage (Nonflared) (31 IN. MGS) 0.000

1.000

606-02003  
 

2,755.001.000

2,755.00

7.000

EACH

2,755.00000

0130 End Anchorage (Flared) (31 IN. MGS) 10.000

1.000

606-02005  
 

24,640.0011.000

2,240.00

20.000

EACH

2,240.00000

0135 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

34,300.000

LF  

0.22000

0140 Construction Surveying (Hourly) 6.500

3.000

625-00001  
 

1,425.009.500

450.00

20.000

HOUR

150.00000

0145 Mobilization 0.600

0.400

626-00000  
 

348,000.001.000

139,200.00

1.000

L S 

348,000.00000

0150 Public Information Services (Tier III) 0.500

0.250

626-01103  
 

11,250.000.750

3,750.00

1.000

L S 

15,000.00000

0155 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

614.000

GAL 

81.00000

0160 Pavement Marking Paint (High Build) 361.540

870.000

627-00013  
 

62,500.661,231.540

44,152.50

1,762.000

GAL 

50.75000

0165 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

6,907.000

SF  

11.30000
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PCN: 21201-BID    ESTIMATE RUN 10/31/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Flagging 372.250

494.750

630-00000  
 

23,409.00867.000

13,358.25

1,370.000

HOUR

27.00000

0175 Traffic Control Inspection 14.000

12.000

630-00007  
 

7,800.0026.000

3,600.00

30.000

DAY 

300.00000

0180 Traffic Control Management 56.000

-3.000

630-00012  
 

79,500.0053.000

-4,500.00

80.000

DAY 

1,500.00000

0185 Construction Traffic Sign (Panel Size A) 27.000

6.000

630-80341  
 

330.0033.000

60.00

136.000

EACH

10.00000

0190 Construction Traffic Sign (Panel Size B) 77.500

6.500

630-80342  
 

1,260.0084.000

97.50

188.000

EACH

15.00000

0195 Vertical Panel 30.000

0.000

630-80350  
 

300.0030.000

0.00

460.000

EACH

10.00000

0200 Portable Message Sign Panel 1.000

0.000

630-80355  
 

6,500.001.000

0.00

2.000

EACH

6,500.00000

0205 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.500

0.000

630-80358  
 

5,425.003.500

0.00

7.000

EACH

1,550.00000

0210 Drum Channelizing Device 102.000

0.000

630-80360  
 

1,020.00102.000

0.00

204.000

EACH

10.00000

0215 Drum Channelizing Device (With Light) (Steady Burn) 24.500

0.000

630-80364  
 

490.0024.500

0.00

160.000

EACH

20.00000

0220 Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

3,000.001.000

0.00

2.000

EACH

3,000.00000
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PCN: 21201-BID    ESTIMATE RUN 10/31/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Concrete Barrier (Temporary) 240.000

0.000

630-80370  
 

10,080.00240.000

0.00

720.000

LF  

42.00000

0230 Traffic Cone 175.000

0.000

630-80380  
 

175.00175.000

0.00

360.000

EACH

1.00000

0235 Impact Attenuator (Temporary) 22.500

8.000

630-85011  
 

335.5030.500

88.00

120.000

DAY 

11.00000

0240 Mobile Attenuator 41.000

29.000

630-85041  
 

42,000.0070.000

17,400.00

80.000

DAY 

600.00000

0244 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0250 F/A Partnering 3,200.000

0.000

700-70011  
 

3,200.003,200.000

0.00

3,200.000

F A 

1.00000

0255 F/A Fuel Cost Adjustment 4,994.120

7,897.390

700-70016  
 

12,891.5112,891.510

7,897.39

12,891.510

F A 

1.00000

0260 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Asphalt Cement Cost Adjustment 53,481.320

13,946.540

700-70019  
 

67,427.8667,427.860

13,946.54

67,427.860

F A 

1.00000

0270 F/A On-The-Job Trainee 583.000

93.000

700-70023  
 

676.00676.000

93.00

1,000.000

F A 

1.00000
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PCN: 21201-BID    ESTIMATE RUN 10/31/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 Const Surveying CO No. 3 MCR LI No. 1 1.000

0.000

625-00000  
 

5,300.001.000

0.00

1.000

L S 

5,300.00000

0465 Added Item (Dollar)/ Overweight Load Price Reduction -27.280

0.000

900-00006  
 

-27.28-27.280

0.00

0.000

DOL 

1.00000

0470 Rem Delineator SMCO No. 6 MCR LI No. 2 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

6.75000

0475 Delin (Ty I) SMCO No. 6 MCR LI No. 3 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

27.00000

0480 Delin (Ty III) SMCO No. 6 MCR LI No. 4 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

31.00000

0485 Added Item (Each)/ End Block Paint SMCO No. 6 MCR LI 
No. 5

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

230.00000

CAT 2,947,513.321,490,323.705,276,772.42CURRENT AMT0200 $ $ $

CAT NO0201 CULVERT REPAIRS 

0285 Clean Culvert 2.000

0.000

202-04002  
 

4,200.002.000

0.00

2.000

EACH

2,100.00000

0290 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

97.00000

0295 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

31.00000
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PCN: 21201-BID    ESTIMATE RUN 10/31/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:38

CUMULATIVE
AMOUNT

CAT NO0201 CULVERT REPAIRS 

0300 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

10.00000

0305 Erosion Bales (Weed Free) 6.000

0.000

208-00011  
 

96.006.000

0.00

12.000

EACH

16.00000

0310 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0315 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

52.00000

0320 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

125.00000

0325 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

4.000

HOUR

63.00000

0330 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.330

ACRE

3,000.00000

0335 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.330

ACRE

6,000.00000

0340 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,586.000

SY  

2.50000

0345 Concrete Class B (Wall) 0.000

27.200

601-01050  
 

40,800.0027.200

40,800.00

28.000

CY  

1,500.00000

0350 Reinforcing Steel 0.000

1,475.000

602-00000  
 

3,171.251,475.000

3,171.25

1,475.000

LB  

2.15000
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PCN: 21201-BID    ESTIMATE RUN 10/31/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:38

CUMULATIVE
AMOUNT

CAT NO0201 CULVERT REPAIRS 

0355 Annular Space Grouting 0.000

0.000

603-00001  
 

0.000.000

0.00

242.000

CY  

450.00000

0360 Culvert Lining (48 Inch) (Slip) 144.000

328.000

603-00048  
 

179,360.00472.000

124,640.00

472.000

LF  

380.00000

0365 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

120.000

LF  

10.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 228,627.25168,611.25354,980.25CURRENT AMT0201 $ $ $

CAT NO0300 STR G-04-AI 

0375 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

230.000

LF  

4.60000

0380 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

5,796.000

LB  

2.75000

CAT 0.000.0016,997.00CURRENT AMT0300 $ $ $

CAT NO0301 STR G-04-AJ 

0385 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

230.000

LF  

4.60000

0390 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

5,796.000

LB  

2.75000

CAT 0.000.0016,997.00CURRENT AMT0301 $ $ $

CAT NO0302 STR G-04-AO 

0395 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

388.000

LF  

4.60000
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PCN: 21201-BID    ESTIMATE RUN 10/31/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:38

CUMULATIVE
AMOUNT

CAT NO0302 STR G-04-AO 

0400 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

9,778.000

LB  

2.75000

0405 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

7,500.000

F A 

1.00000

CAT 0.000.0036,174.30CURRENT AMT0302 $ $ $

CAT NO0303 STR G-08-AP 

0410 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

396.000

LF  

4.60000

0415 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

9,980.000

LB  

2.75000

0420 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

7,500.000

F A 

1.00000

CAT 0.000.0036,766.60CURRENT AMT0303 $ $ $

CAT NO0304 STR G-04-BC 

0425 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

299.000

LF  

4.60000

0430 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

7,536.000

LB  

2.75000

CAT 0.000.0022,099.40CURRENT AMT0304 $ $ $

CAT NO0305 STR G-04-BD 

0435 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

309.000

LF  

4.60000

0440 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

7,786.000

LB  

2.75000

CAT 0.000.0022,832.90CURRENT AMT0305 $ $ $
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PCN: 21201-BID    ESTIMATE RUN 10/31/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:38

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Field Office (Class 2) 0.250

0.500

620-00002  
 

26,250.000.750

17,500.00

1.000

EACH

35,000.00000

0450 Field Laboratory (Class 2) 0.250

0.500

620-00012  
 

18,750.000.750

12,500.00

1.000

EACH

25,000.00000

0455 Sanitary Facility 0.000

1.000

620-00020  
 

3,500.001.000

3,500.00

2.000

EACH

3,500.00000

CAT 48,500.0033,500.0067,000.00CURRENT AMT0400 $ $ $

$ 3,224,640.571,692,434.95$5,850,619.87$CURRENT AMTPROJECT TOTAL


